

**2011 STREET RESURFACING PROJECT
STREET LIST AND SCHEDULE**

Subject to change
June 14, 2011

<u>STREET</u>	<u>LIMITS</u>	<u>ESTIMATED SCHEDULE</u>
<u>Major Streets</u>		
Beakes St	Main to Summit	June – July & Aug - Oct
Boardwalk Dr	Victors Way to Eisenhower	May - June
Victors Way	Boardwalk to State St	May - June
Fuller Rd	Furstenburg to Huron Pkwy	July
Glazier Way	Green to Earhart	Aug - Oct
Green Rd	Baxter to Glazier Way	June - Aug
<u>Local Streets</u>		
Bruce St	Alice to Arborview	June - July
S. First Street	W. Davis to Koch	July - Aug
Harbal & Leaird Drive	Broadway to end	July - Aug
Lockridge Drive/Court	King George to Eisenhower	TBD
Longman Ln	Jackson Pl to Fairview	TBD
St. Francis Dr	E. Stadium to Nature Cove	TBD
<u>Traffic Calming</u>		
Independence	Victory Ave to Essex Rd	June/July
Hilldale	Brede to Delafield	June/July
<u>Other Work</u>		
Summit/Daniel - Ramp Replacement		May/June
Spring Street – Area Repair		May/June
Plymouth Rd at Commonwealth – Water Main Patch Repair		July/August

If any streets on the existing list are removed for any reason, such as conflicts with other projects, need for extensive utility repair, or any other unforeseen circumstances, other streets within the City may be substituted.